

**EE 491 WEEKLY REPORT 7**

**Date: 13 March 2017**

**Group number: Dec1718**

**Project title: Security assurance case design tool**

**Client &/Advisor: Lotfi ben Othmane**

**Team Members &/Role:**

- **John Koehn: Concept holder**
- **Brandon Huegli: Team Lead**
- **Chiakang Hung: communication**
- **Jordan Lawrence: Webmaster**

○ **Weekly Summary**

Began first 'sprint' on the project. We will be starting the GUI at the first stage, and then moving towards the more advanced features of the application later on.

○ **Past week accomplishments**

- John Koehn: Continued working on graphiti, met with group and worked through pre-development steps. Worked on design document.
- Brandon Huegli: Read more into graphiti, worked with group on first sprint. Contributed to design doc.
- Chiakang Hung: Worked on sprint with group and learned more on graphiti.
- Jordan Lawrence: Worked on design document. Worked through graphiti tutorial, and worked with group and Dr. Othmane on beginning development stages.

○ **Pending issues**

- N/A

○ **Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this week</u></b>	<b><u>HOURS cumulative</u></b>
John Koehn	Worked on graphiti, design doc	8	29.5
Brandon Huegli	Worked on design doc, looked at tutorials	6	20

Chiakang Hung	Learned about graphiti, met with group	6	23
Jordan Lawrence	Went through tutorials, met with group.	7	29

○ **Comments and extended discussion**

None at present time.

○ **Plan for coming week**

- John Koehn: Continue learning, and begin development on first part of project.
- Brandon Huegli: Contribute to development.
- Chiakang Hung: Begin development with group.
- Jordan Lawrence: Start development with the team, and work through more tutorials/exercises.

○ **Summary of weekly advisor meeting**

We met with Dr. Othmane and organized our first sprint of the project by delegating tasks and deciding overall priority for the different user stories/features. From this point forward we will be working on actual development.