

**EE 491 WEEKLY REPORT 10**

**Date: 3 April 2017**

**Group number: Dec1718**

**Project title: Security assurance case design tool**

**Client &/Advisor: Lotfi ben Othmane**

**Team Members &/Role:**

- **John Koehn: Concept holder**
- **Brandon Huegli: Team Lead**
- **Chiakang Hung: communication**
- **Jordan Lawrence: Webmaster**

○ **Weekly Summary**

Completed revision for project plan. Continued working on adding features and improving design of GUI.

○ **Past week accomplishments**

- John Koehn: Worked on a couple shapes and updated the code to work better.
- Brandon Huegli: Worked on the design document, a little bit more trying to understand how everything works.
- Chiakang Hung: Made a timeline gantt chart, research zencart, learned through tutorial and met with adviser
- Jordan Lawrence: Set up code to override context menu, made shapes in line with John's design. Other misc development attempts.

○ **Pending issues**

- N/A

○ **Individual contributions**

| <b><u>NAME</u></b> | <b><u>Individual Contributions</u></b> | <b><u>Hours this week</u></b> | <b><u>HOURS cumulative</u></b> |
|--------------------|--|-------------------------------|--------------------------------|
| John Koehn         | Development                            | 8                             | 44.5                           |
| Brandon Huegli     | Design doc edits                       | 3                             | 31                             |

|                 |  |   |    |
|-----------------|--|---|----|
| Chiakang Hung   | Research, tutorial ,timeline and minor development | 5 | 35 |
| Jordan Lawrence | Development  | 8 | 48 |

○ **Comments and extended discussion**

None at present time.

○ **Plan for coming week**

- John Koehn: Need to work on creating text boxes for descriptions and test diagrams for Dr. Othmane to evaluate.
- Brandon Huegli: Likely very little, bunch of other stuff due. Will attempt to at least keep up with where the development's at.
- Chiakang Hung: Meet with team and do development
- Jordan Lawrence: Work on implementing context menu features, and correcting resize errors. Other features as time allows.

○ **Summary of weekly advisor meeting**

Dr. Othmane provided feedback on our project plan revisions. Discussed progress on project, and further developed task list.